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CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: BOSSERT MANUFACTURING SITE 
DELIVERY ORDER NO.: 2101-02-010 
SITE/SPILL NO.: S7 
EPA REGION: II 
CONTRACTOR: Earth Tech., Inc.. 
MONITORS: START (McGarry) 

CONTRACT NO.: 68-S6-2101 
DATE: 10/01/97 W 
SHIFT: 8:00 - 4:30 
OSC: Jack D. Harmon 
RM: LeRoy Cassidey 

DESCRIPTION OF WORK TO BB PTCWTTOPMRn 
Continue review technical reports and to develop disposal 
strategy; 
Mobilize (3) Cleanup Techs and (1) Foreman; 
Arrange for the rental of necessary equipment for clearing and 
grubbing the site; 
Continue with arranging for delivery of command post trailer 
and utility and telephone connections; 
Arrange for manned security subcontractor; 
Arrange delivery of port-a-john; 

2) 
3) 

5) 
6) 

NUMBER OF PERSONNEL AUTHORIZED 
1 -RESPONSE MANAGER 1-FIELD CLERK/TYPIST 3-CLEANUP TECHS 
1 -FOREMAN 

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED 
ITEM QUANT. ITEM 

PASSENGER CAR 1 RENTAL CAR 
QUANT. 
3L 

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE 
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER 

GNATURE OF OSC 

T). 

SIGNATURE OF CONTRACTOR'S REP. 

426710 



CERCLA REMOVAL ACTION DAILY WORK ORDER 

SITE NAME: BOSSERT MANUFACTURING SITE CONTRACT NO. 68-S6-2101 

MONITORS:START(McGarry) 

DESCRIPTION OF EQUIPMENT REQUIRED 

GENERAL VENDOR EQUIPMENT 

EQUIPMENT 

VENDOR SUPPLIES 

SUBCONTRACTORS 

ORDER NO.: 2101-02-010 
SITE/SPILL NO.: S7 
EPA REGION: II 
CONTRACTOR: Earth Tech., Inc. 

DATE: 10/01/97 W 
SHIFT: N/A 
OSC: Jack D. Harmon 
RM: LeRoy Cassidey 
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